

Year End Review of IRMP Action Points 2006/2007

Summary

There were 60 projects initiated as part of the IRMP 1 Action Plan 3 2006/7.
42 of which are now closed.18 are still ongoing.
29 of the closed projects have achieved the stated aim or key aspect of the aim.
3 projects from IRMP 1 AP 2 2005/6 and 1 project from IRMP 1 AP 2004/5 are still ongoing at the end of this financial year.

KEY

	Project still ongoing at year end and currently being reported on.
	Project has been closed.
	Closed project achieved IRMP aim or key part of aim.
	Closed project did not achieve IRMP aim.

Last updated 25th April 2007

IRMP 1 Action Plan 1 2004/5 Action Points outstanding at April 2005

Action Point	Description	Summary at 1st April 2007	Project Manager	Outcome
19	Work more closely with call centers to filter AFAs	Presented to CLT on 4/7/06. Further report to be available in 2007.	Ops Planning B Locke	Report due 2007. Ongoing.

IRMP 1 ACTION PLAN 2 2005/2006 Year End Review 2006/7

<u>Action Point</u>	<u>Description</u>	<u>Progress</u>	<u>Project Manager</u>	<u>Summary</u>	<u>Due Date</u>
2.9	Meet the requirements identified in the Corporate Water Supply strategy	MFRS Principal Managers meeting with United Utilities on 18/4/07. National Protocol discussed at regional Fire Liaison Working Party, meetings ongoing with local network manager to achieve successful outcome. Comprehensive geocoded hydrant register is being prepared.	Service Support Ian Voce	Ongoing & reporting Quarterly. Last report Mar 07	Oct-05
2.16	Work with other agencies to develop a Major Emergency Response and Recovery Plan	Comments received from other agencies are now being considered.	Ops Planning B Locke	Ongoing & reporting Quarterly. Last report Mar 07	Feb-06
2.28	Develop a catastrophic incident plan based upon the guidelines established by the Federal Emergency Management Agency (FEMA)	Document in draft form, consulting with London FS regarding their plan. Further meeting arranged for 20/4/06. Progress has been delayed.	Ops Planning B Locke	On hold, but will be actioned in future. Last report Mar 07	Mar-06

IRMP 1 ACTION PLAN 3 Year End Review 2006/2007

<u>Action Point</u>	<u>Description</u>	<u>Progress</u>	<u>Contact</u>	<u>Due Date</u>	<u>Project Management</u>	<u>Outcome</u>
1.1	HFSC	The interim solution of hfsc targetting has been finalised. Work with DMT to ensure that the interim solution drives the HFSC focus - at an orgnaisational level. Agreed evaluation parameters for PE work to complete project.	Mark Broderick	Mar-07	April 07 reported.	
1.2	Community Safety Advocates	Now core business, CLOSED.				
1.3	Best Value Review of Fire Safety	CLOSED				
1.4	Impact Analysis of Beacon Mentor Scheme	CLOSED	Mark Broderick	Mar-07	End report awaited	
1.5	Fire World	A revised completion report for 31 May 07 has been set for the production of the promotional DVD Progress interviews to be held Qtrly. Out of tolerance with regard to time.	Mike Cummins	Mar-07	March 07 reported. Next report due June 07	
1.6	Fire Service Direct	CLOSED				
1.7	Good Health Guardians	Transferred		Feb-07	Transferred to 07.1.8 Community Health project.	
1.8	Learning Zones	5 Learning zone locations now identified.Site security issues hampering completion of installation phase. Publicity of facility to occur when fitted.	Emma Dodd	01/01/2006	May 07 reported	
1.9	Residential and School Sprinklers	Research into British Schools for the Future funding,Agreement with St Helens NRF on specification for installation.	Chris Howard	Jan-07	April 07 reported	

<u>Action Point</u>	<u>Description</u>	<u>Progress</u>	<u>Contact</u>	<u>Due Date</u>	<u>Project Management</u>	<u>Outcome</u>
1.10	Whatever it takes	CLOSED - Now business as usual		Jan-07		
1.11	Partnership working	Partnership packs to be distributed. SOP for partnership working is required.	Mark Broderick	Jan-07	March 07 reported.	
2.1	LLAR Skills Profile	CLOSED				
2.2.0	DIM Equipment	Dim vehicle is now operational.	Steve Allwood	Jan-07	End report awaited	
2.2.1	Partnership with Police	CLOSED				
2.2.2	Information Sharing	CLOSED				
2.2.3	Hazmats Response Vehicle	CLOSED				
2.3	Firework IRST	CLOSED				
2.4	USAR	Pipe completed, rubble identified & tested, transport arranged. Risk assessments to be completed. Quotes for rig received.	Steve Allwood	Mar-07	May 07 reported	
2.5	2nd Motorbike	CLOSED				
2.6	Inter Agency Liaison Officers	Discussions are ongoing with Superintendent to establish agreement over the limited role of the Inter Agency Liaison Officer.	Chris Case	Mar-07	May 07 reported	
2.7	Marine Rescue	CLOSED				
2.8	Offshore Firefighting	RAF are unable to provide any training time for MFRS. Equipment & transportation review in progress.	Bob Smout	Mar-07	May 07 reported	
2.9	Water Skills Centre	CLOSED				
2.10	Tunnel Training Facility	CLOSED				
2.11	Joint Working with Transport Agencies	Trolley trial completed at Sandhills.	Simon Woodward	Mar-07	April 07 reported	
2.12	MACC	CLOSED				
2.13	Ops Incident Room	CLOSED				

<u>Action Point</u>	<u>Description</u>	<u>Progress</u>	<u>Contact</u>	<u>Due Date</u>	<u>Project Management</u>	<u>Outcome</u>
2.14	LLAR	CLOSED				
2.15	SFU	Transferred to 07.2.5 Rescue Concept.				
2.16	Alternative Shift Sysytems	CLOSED				
2.17	Appliance Numbers & Location	System launched at N1 Bootle & Netherton. Performance review to be completed when sufficient data has accrued.	Ken Peek	Sept-06	May 07 reported	
2.18	RTC	D2A resource now available and being piloted, delivered and evaluated across Merseyside. RTC Advocate has attended Road Safety JAG meetings across the Borough.	Richie Davis	Mar-07	March 07 reported.	
2.19	Aerial Strategy	CPP still under construction in Finland, delivery expected in Sept 2007. Details of training & loan appliance being worked out with Strathclyde.	Dave Martin	Mar-07	May 07 reported	
2.20	Volunteers at Rainford	Awaiting Councils response to discussion and consultation meeting.	Simon Woodward	Mar-07	April 07 reported	
2.21	Recall to Duty	CLOSED	Simon Woodward			
2.22	Ops Assurance	OPERA SOP now in place. Manager visits to station being undertaken.	Dan Stephens	Mar-07	May 07 reported	
2.23	Co-responder Scheme	Meeting held to extend scheme to Marine Fire1. NW Ambulance Service reviewing their statistics.	Brian Locke	Mar-07	May 07 reported	
2.24	IMT Development	CLOSED				
3.1	Business Recovery	CLOSED				
3.2	Risk Smart Programme	CLOSED				
3.3	Arson	CLOSED				
3.4	E-fire	CLOSED				

<u>Action Point</u>	<u>Description</u>	<u>Progress</u>	<u>Contact</u>	<u>Due Date</u>	<u>Project Management</u>	<u>Outcome</u>
4.1	Mentoring Poor Fire Services	CLOSED	Deb Appleton		End report awaited	
4.2	Collaboration with London & Cleveland	CLOSED				
4.3	Regional Control	Legal issues being addressed. Rollout dates for the NW issued - Jan 2011. Progress report to CLT being compiled.	Glynis Lomax	Beyond 2007	April 07 reported	
4.4	Asset Management	CLOSED			End report awaited	
4.5	Fire Support Network integration	The system of providing Volunteer's to support dept's on a regular basis is now established and will on completion of the full manual will become core business.	Keith LePoidevin	Mar-07	May 07 reported	
4.6	New Community Fire Stations	Transferred to new PFI project. 07.4.3				
4.7	Dynamic Staffing	CLOSED				
4.8	Part Time Working	CLOSED				
4.9	North West Training Harmony	CLOSED				
4.10	Station Locality Managers	CLOSED				
4.11	OWLE development	CLOSED				
4.12	Extend Motorbike Trial	CLOSED				
4.13	Innovation Scheme	Authority approval received. HR proceeding with recruitment process.	John Kellaway	Mar-07	May 07 reported	
4.14	Training Station	CLOSED				
4.15	Customer Relationship Management	CLOSED CLT report pending.				
4.16	Mobile Fire Station	CLOSED				
4.17	Drink & Drug Testing	CLOSED				
4.18	Business Intelligence	CLOSED				